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SUMMARY: 

 

The California Department of Transportation (Department) recommends the California 

Transportation Commission (Commission) approve the requested State Transportation Improvement 

Program (STIP) amendment.  The amendment was noticed at the May 2012 Commission meeting. 
 
ISSUE: 
 
The Department and Imperial County Transportation Commission propose to amend the 2012 STIP 

to reprogram $22,320,000 in Regional Improvement Program (RIP) funds for construction and 

construction support from Fiscal Year (FY) 2012-13 to FY 2013-14 for the Dogwood Avenue 

Interchange project (PPNO 0523) in Imperial County. 
 

BACKGROUND: 
 
The project delivery schedule for the Dogwood Avenue Interchange project has been delayed from 
May 2013 to July 2013 due to utility relocation issues on the project.  Clearing utilities and 
additional right of way easement for Imperial Irrigation District has taken more time than originally 
planned.  Therefore it is proposed to delay project delivery from FY 2012-13 to FY 2013-14.  The 
revised funding schedule changes are illustrated in the table below. 
 

RESOLUTION: 

 

Be it Resolved, that the California Transportation Commission does hereby amend the 2012 State 

Transportation Improvement Program for the Dogwood Avenue Interchange project (PPNO 0523), 

as described above and reflected in the following table. 
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REVISE: Dogwood Avenue Interchange project (PPNO 0523)  
 

         PM Back

COImperial

PM Ahead

Caltrans

CaltransAB 3090

AB 3090 PS&E

CON

County District PPNO EA Element Const. Year

11

Route/Corridor

22,320

R/W 

Supp

CON 

Supp

Change

Proposed

0

26,920

0523 26330

PA&ED

R/W

Caltrans

Caltrans

Description:

Southern California Association of Governments

Dogwood Avenue Interchange

Near El Centro, from just west to just east of Dogwood overcrossing.                                                                                                                                             

Revise interchange.                                                                                                                                                       

RTPA/CTC:

Project Title:

RIP                                     

Existing 26,920 4,600 1,500 3,100 3,42018,900

R38.7 R39.3 8

Project Totals by Component

CONR/W

AB 3090

AB 3090

2012-13

PA&ED PS&E

Implementing Agency: (by 

component)

FUND TOTAL

15/1614/1513/1412/13

Location

Prior

Project Totals by Fiscal Year

(DOLLARS IN THOUSANDS)

00

16/17

4,600 0 22,320  

0 00 (22,320) 22,320

1,500 3,100  3,420   18,900

Demo                                    

Existing 1,700 1,700 1,700

0Change 0 (1,700) 1,700

  Proposed 1,700 0  1,700   1,700    

2,000 2,200

 

Local Funds                             

Existing 4,500 4,500 300

Change 0 (2,200) 2,200

2,000 2,200  

0 0

Proposed 4,500 2,300  2,200    

0

300  

Total

Existing 33,120 10,800 22,320 0   3,420

Change 0 (3,900) (22,320) 26,220   

 2,000

 0 0

 3,100 300

0

3,100 30022,800 1,500

0 0

Proposed 33,120 6,900 0 26,220  3,420 2,000 22,800 1,500

0

 
                 

  

            
              
              
              
              
              
              

              

              

               

        

 


